
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/23/2009

ESTIMATE SUMMARY 17:00:28

CONTID: C16869         ESTIMATE NO: 0005 PROG 2005

PCN: 16869-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRISCO TO VAIL PASS RESURFACING PERCENT TIME:

PROJECT NO: ES1 0702-283                  

I-70 FRISCO TO VAIL PASS RESURFACING

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/23/2009 DATE TIME STARTED 05/05/2009

14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN

 DATE AWARDED 04/14/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,456,174.32 PARTICIPATING $ $ 1,009,698.97

AWARD PROJECT AMT: 6,756,523.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.23

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

89.19%

806,213.26

1,009,698.97

1,009,698.97

1,009,698.97

$

$

$

$

6,649,961.06

0.00

6,649,961.06

0.00

6,649,961.06

-101,347.85

0.00

6,548,613.21

0.00

AMOUNT DUE 6,548,613.21 1,009,698.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,009,698.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

90.0
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 385,499.000 373,431.000

SY  12,068.000 19,067.44

1.58000 385,499.000 609,088.42

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.26000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.200 0.000

CY  0.000 0.00

1,863.00000 0.000 0.00

202-00502  
 

0020 *REMOVAL OF EXPANSION DEVICE 10.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

202-00504  
 

0025 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

101.00000 9.000 909.00

202-01300  
 

0030 *SANDBLASTING REINFORCING STEEL 5.500 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0035 UNCLASSIFIED EXCAVATION 50.000 0.000

CY  50.000 1,081.00

21.62000 50.000 1,081.00

203-00000  
 

0040 BLADING 20.000 0.000

HOUR 10.000 1,060.00

106.00000 10.000 1,060.00

203-01500  
 

0045 COMBINATION LOADER 30.000 13.000

HOUR 0.000 0.00

106.00000 13.000 1,378.00

203-01594  
 

0050 *EROSION LOG (12 INCH) 460.000 100.000

LF  360.000 1,836.00

5.10000 460.000 2,346.00

208-00002  
 

0055 *GRAVEL BAG 40.000 0.000

LF  40.000 366.00

9.15000 40.000 366.00

208-00034  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

208-00070  
 

0070 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000

HOUR 0.000 0.00

106.00000 0.000 0.00

208-00103  
 

0075 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

68.00000 0.000 0.00

208-00105  
 

0080 *MODIFY BRIDGE EXPANSION DEVICE 3.000 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

210-00410  
 

0085 *RESET GUARDRAIL TYPE 3 50.000 50.000

LF  0.000 0.00

11.10000 50.000 555.00

210-01130  
 

0090 *SEEDING (NATIVE) 0.700 0.200

ACRE 0.450 882.00

1,960.00000 0.650 1,274.00

212-00006  
 

0095 *SOIL CONDITIONING 0.700 0.200

ACRE 0.450 720.00

1,600.00000 0.650 1,040.00

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 0.700 0.200

ACRE 0.450 1,035.00

2,300.00000 0.650 1,495.00

213-00002  
 

0105 *MULCH TACKIFIER 130.000 40.000

LB  90.000 855.00

9.50000 130.000 1,235.00

213-00061  
 

0110 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 1.000 2,300.00

2,300.00000 1.000 2,300.00

250-00100  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 6.140

TON 0.000 0.00

76.00000 6.140 466.64

403-00720  
 

0120 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 75,649.190 71,667.260

TON 1,774.840 79,867.80

45.00000 73,442.100 3,304,894.50

403-34721  
 

0125 EMULSIFIED ASPHALT (CSS-1H) 30,000.000 27,761.200

GAL 865.000 3,460.00

4.00000 28,626.200 114,504.80

411-10253  
 

0130 *BRIDGE EXPANSION DEVICE (0-4 INCH) 10.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

518-01004  
 

0135 *THIN BONDED EPOXY OVERLAY 63.000 0.000

SY  0.000 0.00

129.25000 0.000 0.00

519-03000  
 

0140 *CONCRETE CLASS D (BRIDGE) 1.200 0.000

CY  0.000 0.00

467.00000 0.000 0.00

601-03040  
 

0145 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 0.000

LF  304.000 13,224.00

43.50000 304.000 13,224.00

603-01245  
 

0150 24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 2.000 1,800.00

900.00000 2.000 1,800.00

603-05024  
 

0155 INLET TYPE C (5 FOOT) 4.000 0.000

EACH 2.000 3,900.00

1,950.00000 2.000 3,900.00

604-00305  
 

0160 *END ANCHORAGE (FLARED) 9.000 9.000

EACH 0.000 0.00

1,700.00000 9.000 15,300.00

606-02005  
 

0165 *FENCE (PLASTIC) 200.000 0.000

LF  200.000 600.00

3.00000 200.000 600.00

607-11525  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 310.000 0.000

LF  310.000 3,131.00

10.10000 310.000 3,131.00

613-01200  
 

0175 *PULL BOX (16"X24"X12") 4.000 0.000

EACH 4.000 2,424.00

606.00000 4.000 2,424.00

613-07026  
 

0180 *SIGN PANEL (CLASS II) 236.000 236.000

SF  0.000 0.00

24.00000 236.000 5,664.00

614-00012  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 228.000 228.000

LF  0.000 0.00

11.10000 228.000 2,530.80

614-01575  
 

0190 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 19.000 19.000

EACH 0.000 0.00

182.00000 19.000 3,458.00

614-01578  
 

0195 *LOOP DETECTOR WIRE 1,000.000 1,000.000

LF  0.000 0.00

7.07000 1,000.000 7,070.00

614-72875  
 

0200 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

614-73005  
 

0205 *SURFACE CONDITION ANALYZER (FURNISH ONLY) 8.000 0.000

EACH 8.000 51,200.00

6,400.00000 8.000 51,200.00

614-80009  
 

0210 *RUMBLE STRIP 117,120.000 117,120.000

LF  0.000 0.00

0.05000 117,120.000 5,856.00

614-80385  
 

0215 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.400 2,760.00

6,900.00000 1.000 6,900.00

625-00000  
 

0220 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

111.00000 0.000 0.00

625-00001  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

383,000.00000 1.000 383,000.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 0.600

L S 0.200 131.31

656.53000 0.800 525.22

626-01000  
 

0235 *EPOXY PAVEMENT MARKING 1,672.000 0.000

GAL 1,672.000 87,813.44

52.52000 1,672.000 87,813.44

627-00005  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,842.000 2,659.700

GAL 47.500 1,247.35

26.26000 2,707.200 71,091.07

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 28,460.000 0.000

SF  3,360.000 27,316.80

8.13000 3,360.000 27,316.80

627-01010  
 

0250 *FLAGGING 5,000.000 3,267.000

HOUR 626.000 11,380.68

18.18000 3,893.000 70,774.74

630-00000  
 

0255 *TRAFFIC CONTROL INSPECTION 61.000 37.000

DAY 24.000 1,212.00

50.50000 61.000 3,080.50

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 106.000 75.000

DAY 31.000 16,125.58

520.18000 106.000 55,139.08

630-00012  
 

0265 *FLASHING BEACON (PORTABLE) 6.000 3.600

EACH 0.000 0.00

1,212.06000 3.600 4,363.42

630-80001  
 

0270 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.700

EACH 0.000 0.00

50.50000 2.700 136.35

630-80335  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 0.000 0.00

50.50000 0.000 0.00

630-80341  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 56.700

EACH 0.000 0.00

50.50000 56.700 2,863.35

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 52.200

EACH 0.000 0.00

50.50000 52.200 2,636.10

630-80343  
 

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 602.000 3.600

SF  538.200 10,328.06

19.19000 541.800 10,397.14

630-80344  
 

0295 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

4,040.20000 3.600 14,544.72

630-80355  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

1,212.06000 4.500 5,454.27

630-80358  
 

0305 *DRUM CHANNELIZING DEVICE 56.000 50.400

EACH 0.000 0.00

25.25000 50.400 1,272.60

630-80360  
 

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 0.000 0.00

30.30000 9.000 272.70

630-80363  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 36.000

EACH 0.000 0.00

30.30000 36.000 1,090.80

630-80364  
 

0320 *CONCRETE BARRIER (TEMPORARY) 1,280.000 972.000

LF  162.000 12,598.74

77.77000 1,134.000 88,191.18

630-80370  
 

0325 *TRAFFIC CONE 700.000 630.000

EACH 0.000 0.00

7.07000 630.000 4,454.10

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,020.10

2,020.10000 1.000 2,020.10

630-80510  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

4,800.00000 2.700 12,960.00

630-85010  
 

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

15,150.75000 1.800 27,271.35

630-85040  
 

0345 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0355 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000

F A 71,134.470 71,134.47

1.00000 71,134.470 71,134.47

700-70012  
 

0360 F/A FUEL COST ADJUSTMENT 72,550.960 67,862.960

F A 4,688.000 4,688.00

1.00000 72,550.960 72,550.96

700-70016  
 

0365 F/A ASPHALT CEMENT COST ADJUSTMENT 400,000.000 302,767.760

F A 19,343.000 19,343.00

1.00000 322,110.760 322,110.76

700-70019  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0380 F/A QUALITY INCENTIVE PAYMENT 240,000.000 0.000

F A 105,798.710 105,798.71

1.00000 105,798.710 105,798.71

700-70025  
 

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0395 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $562,707.48 5,629,615.09CURRENT AMT 6,325,318.45 $$

CAT NO0300 F-12-V 

0400 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 672.000

SY  0.000 0.00

1.58000 672.000 1,061.76

202-00240  
 

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 8.570 8.570

SY  0.000 0.00

84.85000 8.570 727.16

202-00450  
 

0410 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.970 5.970

SY  0.000 0.00

227.00000 5.970 1,355.19

202-00453  
 

0415 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0420 *SANDBLASTING REINFORCING STEEL 18.550 18.550

SY  0.000 0.00

12.12000 18.550 224.83

202-05100  
 

0425 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 109.000

TON 0.000 0.00

45.00000 109.000 4,905.00

403-34721  
 

0430 *WATERPROOFING (MEMBRANE) 864.000 864.000

SY  0.000 0.00

15.40000 864.000 13,305.60

515-00120  
 

0435 *CONCRETE SEALER 109.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-12-V 

0440 *CONCRETE SEALER (CALCIUM NITRITE) 18.550 18.550

SY  0.000 0.00

24.24000 18.550 449.65

515-00410  
 

0445 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 3.250 3.250

CY  0.000 0.00

575.00000 3.250 1,868.75

601-03041  
 

0450 *CONCRETE (PATCHING) 119.000 119.000

SF  0.000 0.00

94.00000 119.000 11,186.00

601-06150  
 

CAT 0300 $0.00 35,083.94CURRENT AMT 35,822.96 $$

CAT NO0301 F-12-W 

0455 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 672.000

SY  0.000 0.00

1.58000 672.000 1,061.76

202-00240  
 

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 6.020 6.020

SY  0.000 0.00

84.85000 6.020 510.80

202-00450  
 

0465 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 23.600 23.600

SY  0.000 0.00

227.00000 23.600 5,357.20

202-00453  
 

0470 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.890 1.890

SY  0.000 0.00

274.00000 1.890 517.86

202-00460  
 

0475 *SANDBLASTING REINFORCING STEEL 38.440 38.440

SY  0.000 0.00

12.12000 38.440 465.89

202-05100  
 

0480 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 109.000

TON 0.000 0.00

45.00000 109.000 4,905.00

403-34721  
 

0485 *WATERPROOFING (MEMBRANE) 864.000 864.000

SY  0.000 0.00

15.40000 864.000 13,305.60

515-00120  
 



CONTID: C16869         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-12-W 

0490 *CONCRETE SEALER 109.000 6.000

SY  0.000 0.00

6.78000 6.000 40.68

515-00400  
 

0495 *CONCRETE SEALER (CALCIUM NITRITE) 38.440 38.440

SY  0.000 0.00

24.24000 38.440 931.79

515-00410  
 

0500 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 5.500 5.500

CY  0.000 0.00

575.00000 5.500 3,162.50

601-03041  
 

CAT 0301 $0.00 30,259.08CURRENT AMT 30,957.42 $$

CAT NO0302 F-12-AA 

0505 *REMOVAL OF ASPHALT MAT (PLANING) 1,566.000 783.000

SY  783.000 1,237.14

1.58000 1,566.000 2,474.28

202-00240  
 

0510 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000

SY  0.000 0.00

84.85000 3.000 254.55

202-00450  
 

0515 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.000 5.000

SY  0.000 0.00

227.00000 5.000 1,135.00

202-00453  
 

0520 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0525 *SANDBLASTING REINFORCING STEEL 8.000 8.000

SY  0.000 0.00

12.12000 8.000 96.96

202-05100  
 

0530 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 254.000 63.500

TON 190.500 8,572.50

45.00000 254.000 11,430.00

403-34721  
 

0535 *WATERPROOFING (MEMBRANE) 1,566.000 1,566.000

SY  0.000 0.00

15.40000 1,566.000 24,116.40

515-00120  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-12-AA 

0540 *CONCRETE SEALER 196.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0545 *CONCRETE SEALER (CALCIUM NITRITE) 8.000 8.000

SY  0.000 0.00

24.24000 8.000 193.92

515-00410  
 

0550 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.000 1.000

CY  0.000 0.00

575.00000 1.000 575.00

601-03041  
 

0555 *CONCRETE (PATCHING) 27.000 27.000

SF  0.000 0.00

94.00000 27.000 2,538.00

601-06150  
 

CAT 0302 $9,809.64 42,814.11CURRENT AMT 44,142.99 $$

CAT NO0303 F-12-AP 

0560 *REMOVAL OF ASPHALT MAT (PLANING) 2,715.000 1,357.500

SY  1,357.500 2,144.85

1.58000 2,715.000 4,289.70

202-00240  
 

0565 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.150 0.000

SY  0.150 12.73

84.85000 0.150 12.73

202-00450  
 

0570 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 95.000 0.000

SY  95.000 21,565.00

227.00000 95.000 21,565.00

202-00453  
 

0575 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0580 *SANDBLASTING REINFORCING STEEL 95.150 0.000

SY  95.150 1,153.22

12.12000 95.150 1,153.22

202-05100  
 

0585 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 443.000 0.000

TON 443.000 19,935.00

45.00000 443.000 19,935.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-12-AP 

0590 *WATERPROOFING (MEMBRANE) 2,715.000 0.000

SY  2,715.000 41,811.00

15.40000 2,715.000 41,811.00

515-00120  
 

0595 *CONCRETE SEALER 1,060.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0600 *CONCRETE SEALER (CALCIUM NITRITE) 95.150 0.000

SY  95.150 2,306.44

24.24000 95.150 2,306.44

515-00410  
 

0605 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.500 0.000

CY  2.500 1,437.50

575.00000 2.500 1,437.50

601-03041  
 

0610 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0303 $90,365.74 92,510.59CURRENT AMT 99,697.39 $$

CAT NO0304 F-12-AO 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 1,735.000 867.500

SY  867.500 1,370.65

1.58000 1,735.000 2,741.30

202-00240  
 

0620 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 72.000 0.000

SY  72.000 16,344.00

227.00000 72.000 16,344.00

202-00453  
 

0630 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0635 *SANDBLASTING REINFORCING STEEL 72.000 0.000

SY  72.000 872.64

12.12000 72.000 872.64

202-05100  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 F-12-AO 

0640 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 281.000 0.000

TON 281.000 12,645.00

45.00000 281.000 12,645.00

403-34721  
 

0645 *WATERPROOFING (MEMBRANE) 1,735.000 0.000

SY  1,735.000 26,719.00

15.40000 1,735.000 26,719.00

515-00120  
 

0650 *CONCRETE SEALER 670.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0655 *CONCRETE SEALER (CALCIUM NITRITE) 72.000 0.000

SY  72.000 1,745.28

24.24000 72.000 1,745.28

515-00410  
 

0660 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.500 0.000

CY  1.500 862.50

575.00000 1.500 862.50

601-03041  
 

0665 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0304 $60,559.07 61,929.72CURRENT AMT 66,472.32 $$

CAT NO0305 F-12-AN 

0670 *REMOVAL OF ASPHALT MAT (PLANING) 1,621.000 1,621.000

SY  0.000 0.00

1.58000 1,621.000 2,561.18

202-00240  
 

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000

SY  0.000 0.00

84.85000 3.000 254.55

202-00450  
 

0680 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 4.000 4.000

SY  0.000 0.00

227.00000 4.000 908.00

202-00453  
 

0685 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 F-12-AN 

0690 *SANDBLASTING REINFORCING STEEL 7.000 7.000

SY  0.000 0.00

12.12000 7.000 84.84

202-05100  
 

0695 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 263.000 0.000

TON 263.000 11,835.00

45.00000 263.000 11,835.00

403-34721  
 

0700 *WATERPROOFING (MEMBRANE) 1,621.000 1,621.000

SY  0.000 0.00

15.40000 1,621.000 24,963.40

515-00120  
 

0705 *CONCRETE SEALER 622.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0710 *CONCRETE SEALER (CALCIUM NITRITE) 7.000 7.000

SY  0.000 0.00

24.24000 7.000 169.68

515-00410  
 

0715 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.000 0.000

CY  1.000 575.00

575.00000 1.000 575.00

601-03041  
 

0720 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0305 $12,410.00 41,351.65CURRENT AMT 45,568.81 $$

CAT NO0306 F-12-AM 

0725 *REMOVAL OF ASPHALT MAT (PLANING) 1,155.000 1,155.000

SY  0.000 0.00

1.58000 1,155.000 1,824.90

202-00240  
 

0730 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 2.000

SY  0.000 0.00

84.85000 2.000 169.70

202-00450  
 

0735 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1.000 1.000

SY  0.000 0.00

227.00000 1.000 227.00

202-00453  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 F-12-AM 

0740 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0745 *SANDBLASTING REINFORCING STEEL 3.000 3.000

SY  0.000 0.00

12.12000 3.000 36.36

202-05100  
 

0750 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 187.000 0.000

TON 187.000 8,415.00

45.00000 187.000 8,415.00

403-34721  
 

0755 *WATERPROOFING (MEMBRANE) 1,155.000 1,155.000

SY  0.000 0.00

15.40000 1,155.000 17,787.00

515-00120  
 

0760 *CONCRETE SEALER 447.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0765 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 3.000

SY  0.000 0.00

24.24000 3.000 72.72

515-00410  
 

0770 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.330 0.000

CY  0.330 189.75

575.00000 0.330 189.75

601-03041  
 

0775 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0306 $8,604.75 28,722.43CURRENT AMT 31,753.09 $$

CAT NO0307 F-12-AL 

0780 *REMOVAL OF ASPHALT MAT (PLANING) 1,609.000 1,609.000

SY  0.000 0.00

1.58000 1,609.000 2,542.22

202-00240  
 

0785 *REMOVAL OF BRIDGE RAILING 418.000 418.000

LF  0.000 0.00

63.65000 418.000 26,605.70

202-00425  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 F-12-AL 

0790 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000

SY  0.000 0.00

84.85000 3.000 254.55

202-00450  
 

0795 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 10.870 10.870

SY  0.000 0.00

227.00000 10.870 2,467.49

202-00453  
 

0800 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.300 3.300

SY  0.000 0.00

274.00000 3.300 904.20

202-00460  
 

0805 *SANDBLASTING REINFORCING STEEL 13.870 13.870

SY  0.000 0.00

12.12000 13.870 168.10

202-05100  
 

0810 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 261.000 0.000

TON 261.000 11,745.00

45.00000 261.000 11,745.00

403-34721  
 

0815 *WATERPROOFING (MEMBRANE) 1,609.000 1,609.000

SY  0.000 0.00

15.40000 1,609.000 24,778.60

515-00120  
 

0820 *CONCRETE SEALER 678.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0825 *CONCRETE SEALER (CALCIUM NITRITE) 13.870 13.870

SY  0.000 0.00

24.24000 13.870 336.21

515-00410  
 

0830 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.250 2.250

CY  0.000 0.00

575.00000 2.250 1,293.75

601-03041  
 

0835 *CONCRETE (PATCHING) 27.000 27.000

SF  0.000 0.00

94.00000 27.000 2,538.00

601-06150  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 F-12-AL 

0840 *BRIDGE RAIL TYPE 4 (SPECIAL) 418.000 418.000

LF  0.000 0.00

148.00000 418.000 61,864.00

606-10405  
 

CAT 0307 $11,745.00 135,497.82CURRENT AMT 140,094.66 $$

CAT NO0308 F-12-AK 

0845 *REMOVAL OF ASPHALT MAT (PLANING) 958.000 0.000

SY  958.000 1,513.64

1.58000 958.000 1,513.64

202-00240  
 

0850 *REMOVAL OF BRIDGE RAILING 478.000 239.000

LF  239.000 15,212.35

63.65000 478.000 30,424.70

202-00425  
 

0855 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0860 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 36.000 0.000

SY  36.000 8,172.00

227.00000 36.000 8,172.00

202-00453  
 

0865 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0870 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 36.000 0.000

CY  11.000 20,493.00

1,863.00000 11.000 20,493.00

202-00502  
 

0875 *REMOVAL OF EXPANSION DEVICE 42.000 21.000

LF  21.000 3,570.00

170.00000 42.000 7,140.00

202-00504  
 

0880 *SANDBLASTING REINFORCING STEEL 36.000 0.000

SY  36.000 436.32

12.12000 36.000 436.32

202-05100  
 

0885 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 155.000 0.000

TON 155.000 6,975.00

45.00000 155.000 6,975.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 F-12-AK 

0890 *PAINT STRUCTURAL STEEL 0.500 0.000

L S 0.000 0.00

2,020.00000 0.000 0.00

509-90003  
 

0895 *WATERPROOFING (MEMBRANE) 958.000 0.000

SY  958.000 14,753.20

15.40000 958.000 14,753.20

515-00120  
 

0900 *CONCRETE SEALER 368.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0905 *CONCRETE SEALER (CALCIUM NITRITE) 36.000 0.000

SY  36.000 872.64

24.24000 36.000 872.64

515-00410  
 

0910 *BRIDGE EXPANSION DEVICE (0-4 INCH) 42.000 21.000

LF  21.000 5,460.00

260.00000 42.000 10,920.00

518-01004  
 

0915 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.500 0.000

CY  1.500 862.50

575.00000 1.500 862.50

601-03041  
 

0920 *REINFORCING STEEL (EPOXY COATED) 1,892.000 946.000

LB  946.000 1,333.86

1.41000 1,892.000 2,667.72

602-00020  
 

0925 *BRIDGE RAIL TYPE 4 (SPECIAL) 478.000 0.000

LF  478.000 70,744.00

148.00000 478.000 70,744.00

606-10405  
 

CAT 0308 $150,398.51 175,974.72CURRENT AMT 226,054.76 $$

CAT NO0309 F-12-AJ 

0930 *REMOVAL OF SIDEWALK 190.000 190.000

SY  0.000 0.00

111.00000 190.000 21,090.00

202-00200  
 

0935 *REMOVAL OF ASPHALT MAT (PLANING) 1,344.000 448.000

SY  896.000 1,415.68

1.58000 1,344.000 2,123.52

202-00240  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 F-12-AJ 

0940 *REMOVAL OF BRIDGE RAILING 321.000 321.000

LF  0.000 0.00

63.65000 321.000 20,431.65

202-00425  
 

0945 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0950 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 50.000 0.000

SY  50.000 11,350.00

227.00000 50.000 11,350.00

202-00453  
 

0955 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0960 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 24.000 24.000

CY  0.000 0.00

1,863.00000 24.000 44,712.00

202-00502  
 

0965 *REMOVAL OF EXPANSION DEVICE 84.000 84.000

LF  0.000 0.00

170.00000 84.000 14,280.00

202-00504  
 

0970 *SANDBLASTING REINFORCING STEEL 53.000 3.000

SY  50.000 606.00

12.12000 53.000 642.36

202-05100  
 

0975 *STRUCTURE EXCAVATION 86.000 43.000

CY  43.000 1,204.00

28.00000 86.000 2,408.00

206-00000  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 60.000 15.000

CY  27.600 2,208.00

80.00000 42.600 3,408.00

206-00100  
 

0985 *RESET BRIDGE RAILING 321.000 36.000

LF  285.000 6,911.25

24.25000 321.000 7,784.25

210-00425  
 

0990 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 145.000 0.000

TON 145.000 6,525.00

45.00000 145.000 6,525.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 F-12-AJ 

0995 *PAINT STRUCTURAL STEEL 0.500 0.500

L S 0.000 0.00

2,020.00000 0.500 1,010.00

509-90003  
 

1000 *WATERPROOFING (MEMBRANE) 1,013.000 0.000

SY  1,013.000 15,600.20

15.40000 1,013.000 15,600.20

515-00120  
 

1005 *CONCRETE SEALER (CALCIUM NITRITE) 53.000 3.000

SY  50.000 1,212.00

24.24000 53.000 1,284.72

515-00410  
 

1010 *BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 84.000

LF  0.000 0.00

260.00000 84.000 21,840.00

518-01004  
 

1015 *CONCRETE CLASS D (BRIDGE) 194.750 92.250

CY  102.500 47,867.50

467.00000 194.750 90,948.25

601-03040  
 

1020 *STRUCTURAL CONCRETE COATING 631.000 0.000

SY  0.000 0.00

9.60000 0.000 0.00

601-40300  
 

1025 *REINFORCING STEEL (EPOXY COATED) 17,312.000 11,497.000

LB  5,815.000 8,199.15

1.41000 17,312.000 24,409.92

602-00020  
 

1030 *BRIDGE RAIL TYPE 4 (SPECIAL) 490.500 310.500

LF  0.000 0.00

148.00000 310.500 45,954.00

606-10405  
 

CAT 0309 $103,098.78 335,801.87CURRENT AMT 369,891.47 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1035 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00

620-00002  
 

1040 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,500.00000 1.000 16,500.00

620-00012  
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PCN: 16869-BID    ESTIMATE RUN 11/23/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0005 17:00:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1045 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

620-00020  
 

CAT 0400 $0.00 40,400.00CURRENT AMT 40,400.00 $$

PROJECT TOTAL 1,009,698.97 $ 6,649,961.02CURRENT AMT 7,456,174.32 $$


